

TIMELINE KEY	
SHORT	<1 YEAR
MEDIUM	1 YEAR – 3 YEARS

Glen Iris Community Enhancement Action Plan

Following consultation with the Glen Iris community in December 2018, the City of Bunbury will be delivering the following actions in response to the community's identified needs. The below is provided to detail the progress of each of the themes

THEME	BEAUTIFICATION/LOOK & FEEL	TIMEFRAME	PROGRESS COMMENTS
1.1 Verge Maintenance	Amend Public Property Local Law enabling the City to compel residents to ensure verges are safe	MEDIUM July 2020 (this was previously listed as SHORT October 2019)	The intent was that in relation to the amendment of the Public Property Local Law enabling the City to compel residents to ensure verges are safe, due to legislative timeframes with the amendment possibly being gazetted in 2019. Clauses have been drafted to allow more options for the control of verges. The review of the local laws has been presented to the Policy Review Committee and Council and are out for public consultation until 29 May 2020. Once this consultation period has concluded the local laws will be presented to Council for endorsement. Should there be any significant amendments required, the local laws will be required to be advertised again for further 42 days. Once formally endorsed by Council these will be referred to the Joint Standing Committee (State) for approval.
1.2 Entry Statements	Submit Integrated Financial Plan request for \$150,000 funding to develop new entry statement	MEDIUM 2020/21	The entry statement including a digital billboard has been jointly funded by the City of Bunbury and the SWDC, each making a \$200,000 contribution. The new billboard was commissioned on the 10th July 2020. The landscaping around the digital sign and bus stop will be completed in January 2021.

TIMELINE KEY	
SHORT	<1 YEAR
MEDIUM	1 YEAR – 3 YEARS

THEME	BEAUTIFICATION/LOOK & FEEL	TIMEFRAME	PROGRESS COMMENTS
1.3 Roundabouts	Re-plant roundabouts to add colour and vibrancy	ONGOING	Three trees have been replanted in the Alyxia/Ince roundabout with ground cover plants to be installed after the summer months. Maintenance will continue.
1.4 Street/Verge Trees	New trees being installed at along Alyxia Dr and Ince, Jubilee and Jeffrey Roads	COMPLETED	Between June and August 2019 trees were installed along Alyxia Dr, Ince, Jubilee and Jeffrey Roads as well as in Sundew Park.
	Conduct awareness campaign about street tree request process	ONGOING	A letter drop was undertaken. The LOS team undertook significant tree planting over the late winter period and this was promoted through social media channels. A campaign on street tree requests will be developed. The street tree request campaign was rolled out over our social media platforms and will be repeated in subsequent years due to its success. The City is currently developing its Greening Strategy with residents currently able to take a survey and make comment on all things trees in Bunbury on social pinpoint. Ongoing advice will be made available over time through social media updates.
	Remove and replace dead trees as required	ONGOING	Dead tree removal and replacement ongoing as required.

TIMELINE KEY	
SHORT	<1 YEAR
MEDIUM	1 YEAR – 3 YEARS

THEME	BUSHLAND MANAGEMENT	TIMEFRAME	PROGRESS COMMENTS
2.1 Bushland Preservation	Catalpa Park already listed as a Conservation Reserve under the City's Local Planning Scheme No. 8	COMPLETED	Catalpa Park (Crown Reserve 45819) is currently designated as 'Environmental Conservation' reserve under City of Bunbury Local Planning Scheme No.8. The rationale for the inclusion of the site in the reserve is outlined in Annexure 3 of the City of Bunbury's Local Planning Strategy, which includes, inter alia, that the site has previously been mapped by the state government as potential black cockatoo habitat.
	Inform Department of Communities of residents preference that bushland along Orchid Dr remain as is	COMPLETED	This was raised at the Glen Iris Working Group meeting at the City of Bunbury on 4 February 2019 with David Jones from Department of Communities.
	Inform Department of Communities of residents preference that bushland east of suburb retains natural vegetation regardless of future development	COMPLETED	This was raised at the Glen Iris Working Group meeting at the City of Bunbury on 4 February 2019 with David Jones from Department of Communities.
2.2 Fire Control	Liase with Department of Communities regarding the City's Bushfire Threat Assessment with the Department installing a significant hazard protection zone between bushland and Hyacinth Way residences as well as clearing the northern edge of the suburb along Jubilee Rd	COMPLETED	This was completed as part of the reports which took place following last year's Glen Iris fire.
	Liase with Department of Lands regarding the City's Bushfire Threat Assessment with the Department reducing fuel loads in the area east of Vittoria Heights	COMPLETED	This was completed as part of the reports which took place following last year's Glen Iris fire.

TIMELINE KEY	
SHORT	<1 YEAR
MEDIUM	1 YEAR – 3 YEARS

THEME	BUSHLAND MANAGEMENT	TIMEFRAME	PROGRESS COMMENTS
2.3 4WD and Off-Road Motorcycle Abuses	Conduct awareness campaign about reporting avenues	ONGOING	<p>Staff were in attendance at the community meeting held 2 July 2019 to discuss this. Flyers were provided at the meeting, were emailed to the community list and were distributed through social media.</p> <p>A schedule of social media updates is being developed in consultation with the Community Law and Safety Department (CSLEM) to reinforce important messages including 4WD and off-road motorcycle abuses. Ongoing messaging continues to be undertaken through the City’s social media schedule.</p> <p>CLSEM have developed a MOU with the Dept of Communities to improve communications and determine the roles and responsibilities of each organisation. Enforcement of vehicles driving on reserves will require a new section in the Private Property Local Laws., due to be reviewed 2020/2021.</p>
2.4 Rubbish Dumping	Conduct awareness campaign about reporting avenues	ONGOING	<p>Staff were in attendance at the community meeting held 2 July 2019 to discuss this. Flyers were provided at the meeting, were emailed to the community list and were distributed through social media.</p> <p>A schedule of social media updates is being developed in consultation with the Community Law and Safety Department (CSLEM) to reinforce important messages including illegal rubbish dumping. Ongoing messaging continues to be undertaken through the City’s social media schedule.</p> <p>CLSEM have developed an MOU with the Dept of Communities to improve communications and determine the roles and responsibilities of each organisation.</p>

TIMELINE KEY	
SHORT	<1 YEAR
MEDIUM	1 YEAR – 3 YEARS

THEME	COMMUNITY CONNECTION	TIMEFRAME	PROGRESS COMMENTS
3.1 Community Connection	Support community to apply for the City's minor and annual community funding	ONGOING	The City has provided support to applicants for the minor and annual community funding. This will occur each year when the funding rounds open in April. My Neighbourhood BBQ grants round 2 will be open between 1-15 February 2020 with one \$200 grant being allotted to each suburb in Bunbury, including Glen Iris.

THEME	LAND USE PLANNING	TIMEFRAME	PROGRESS COMMENTS
4.1 Sporting Facilities	Refer local sports precinct idea and support of recreational facilities in general to Bunbury Development Committee's Glen Iris Structure Plan Working Group	COMPLETED	This was raised at the Glen Iris Working Group meeting at the City of Bunbury on 4 February 2019 with David Jones from Department of Communities.
4.2 Step Up Step Down Mental Health Facility	Refer concerns to Member for Bunbury	COMPLETED	

TIMELINE KEY	
SHORT	<1 YEAR
MEDIUM	1 YEAR – 3 YEARS

THEME	LITTERING/DUMPING	TIMEFRAME	PROGRESS COMMENTS
5.1 Pre-Green/Hard Waste Collection	Conduct awareness campaign about waste collection conditions and applicable fines	ONGOING (as collections take place)	Current Hard and green waste notifications have been advertised in recent weeks Ongoing advice will be made available over time through social media updates.
5.2 Glass and Rubbish	Conduct awareness campaign about reporting avenues	ONGOING	The City undertook an extended awareness campaign during Recycling week in 11-17 November 2019. Ongoing advice will be made available over time through social media updates.
5.3 Park Bins	Consult with resident representatives about hot-spots and install additional bins	COMPLETED	Staff attended at the community meeting 2 July 2019 however there was insufficient time to discuss this. The City has undertaken a survey to determine where residents would like to see additional bins and as a result has installed bins at these locations: one bin - Orchard Dr bus stop; one bin - Scarlet Dr bus stop; two bins - Jeffrey Rd bus stop; one bin - Ince Rd near path to the service station; one bin - bus stop on the northern side of Ince Rd; one bin - Fenian Park; and a bigger bin has replaced the small bin at Catalpa Park. Glen Iris residents were advised by the Safer Communities Network Bunbury through the Glen Iris Community Page Southwest WA on Facebook.
5.4 Waterway Rubbish	Install stormwater nets should current trial be successful	MEDIUM 2020/21	The City has now purchased a stormwater net and it will be installed during this financial year.

TIMELINE KEY	
SHORT	<1 YEAR
MEDIUM	1 YEAR – 3 YEARS

THEME	PARKS & OPEN SPACE	TIMEFRAME	
6.1 Early Years Equipment	Prioritisation considered as part of Public Open Space Strategy currently under development	ONGOING	<p>Public consultation has been undertaken through Social PinPoint to gain an understanding of how the community uses public open space and what they would like to see in our public open spaces. This information will be incorporated into the DRAFT Public Open Space Strategy: Parks and Playgrounds.</p> <p>Further public consultation will be undertaken for the development of the DRAFT Public Open Space Strategy: Parks and Playgrounds. This is scheduled to occur in December 2019/January 2020 to take advantage of opportunities available as this is the school holiday period.</p> <p>It is anticipated that the draft document will be presented to Council in 2020 for endorsement to seek public comment and undertake further public consultation, enabling the community an opportunity to provide feedback into the strategy.</p> <p>Upon completion of the public consultation, the feedback will be reviewed and considered in the final document. The final strategy will be presented to Council for endorsement and become the blueprint for future park and playground renewal projects.</p>

TIMELINE KEY	
SHORT	<1 YEAR
MEDIUM	1 YEAR – 3 YEARS

THEME	PARKS & OPEN SPACE	TIMEFRAME	
6.2 Equipment Maintenance	Playground equipment maintained and replaced as part of maintenance and inspection schedule	ONGOING	<p>Regular inspections of and maintenance are undertaken on all of the City’s playgrounds. This includes a monthly operational inspection followed by staff action maintenance works. In addition, staff undertake regular informal checks during which they also tidy up the playgrounds including litter collection.</p>
6.3 Additional Park Facilities	Prioritisation considered as part of Public Open Space Strategy currently under development	ONGOING	<p>Additional Park Facilities public consultation was undertaken through Social PinPoint to determine gain how the community uses public open space and what they would like to see in our public open spaces. This information will be incorporated into the draft Public Open Space Strategy: Parks and Playgrounds which is currently under development.</p> <p>Further public consultation will be undertaken for the development of the DRAFT Public Open Space Strategy: Parks and Playgrounds. This is scheduled to occur in December 2019/January 2020 to take advantage of opportunities available as this is the school holiday period.</p> <p>It is anticipated that the draft document will be presented to Council in 2020 for endorsement to seek public comment and undertake further public consultation, enabling the community an opportunity to provide feedback into the strategy.</p> <p>Upon completion of the public consultation, the feedback will be reviewed and considered in the final document. The final strategy will be presented to Council for endorsement and become the blueprint for future park and playground renewal projects.</p>

TIMELINE KEY	
SHORT	<1 YEAR
MEDIUM	1 YEAR – 3 YEARS

THEME	PARKS & OPEN SPACE	TIMEFRAME	
6.4 Water Safety	Plant out stormwater basin on skate park side	COMPLETED	Works complete.

THEME	PATHS & KERBS	TIMEFRAME	PROGRESS COMMENTS
7.1 Jubilee Rd	Construct footpath	COMPLETED	March 2019
7.2 Jeffrey Rd	Construct footpath	COMPLETED	April 2019

TIMELINE KEY	
SHORT	<1 YEAR
MEDIUM	1 YEAR – 3 YEARS

THEME	ROAD SAFETY	TIMEFRAME	PROGRESS COMMENTS
8.1 Hooning	Install traffic counters along Jacksonia and Corkwood Streets to understand speeding levels	COMPLETED	Traffic counters were installed and data collected on Jacksonia and Corkwood streets, also on Protea Pass and Blackboy Path. Traffic counts have been completed on these streets and these have not shown excessive speeds occurring on these streets. More will be undertaken on other roads when requests are received.
	Install traffic counters along Protea Pass and Blackboy Path to understand speeding levels	COMPLETED	Traffic counters were installed and data collected on Jacksonia and Corkwood Streets, also on Protea Pass and Blackboy Path. Traffic counts have been completed on these streets and these have not shown excessive speeds occurring on these streets. More will be undertaken on other roads when requests are received.
	Install traffic calming devices should traffic counters demonstrate issue	MEDIUM 2020/21	The City of Bunbury have an LATM hierarchy which prioritises traffic calming projects throughout Bunbury. Traffic Calming priorities are scheduled according to the LATM and rankings and updates are regularly updated. The Jeffrey Road LATM will be occur this financial year with the design complete and construction to occur.
8.2 Bus Stops	Refer concerns around traffic congestion at Jeffrey Rd/Vittoria Rd bus stop to Bunbury Development Committee Glen Iris Structure Plan Working Group	COMPLETED	This was raised at the Glen Iris Working Group meeting at the City of Bunbury on 4 February 2019.

TIMELINE KEY	
SHORT	<1 YEAR
MEDIUM	1 YEAR – 3 YEARS

THEME	SPACE ACTIVATION	TIMEFRAME	PROGRESS COMMENTS
9.1 School Utilisation	Work with Djidi Djidi Aboriginal School and Picton Primary School to promote facilities to the local community	ONGOING	The City arranged with Picton Primary School to host the community meeting in July 2019 at the school. Arrangements will be made with both schools if/when further consultation is required.
9.2 Catalpa Park	Pending environmental approval install solar lighting on path between Catalpa Park and Picton Primary School	MEDIUM 2020/21	

THEME	TRAFFIC MANAGEMENT	TIMEFRAME	PROGRESS COMMENTS
10.1 Bunbury Farmers Market intersection	Refer concerns around traffic congestion to Bunbury Development Committee Glen Iris Structure Plan Working Group	COMPLETED	This was raised at the Glen Iris Working Group meeting at the City of Bunbury on 4 February 2019
10.2 South West Highway/Vittoria Rd intersection	State Government installing roundabout with \$300,000 in planning costs allocated	MEDIUM: 2020/21 (originally listed as 2019/20)	The City of Bunbury Director Infrastructure and Manager Engineering have met with representatives from MRWA to discuss Vittoria Rd/South Western Highway intersection. It is now foreseen that this will be undertaken in 2020/21.

Additional Information:

- December 2020: Community Safety Activity (burning off) is being undertaken in Glen Iris and social media will be promoted through social media channels.